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VOUCHER FOR TRANSFERS *************************** CIC #: 99EPA SUPERFUND 

Billed Date: 01-Nov-2010 

Customer Order Number DW96957731 

DIAMOND HEAD OU1 

EPA640 

D.O. Voucher No. BU. Voucher No. 

BETWEEN APPROPRIATIONS AND,OR FUNDS (AR 37-1) 

Mission Assignment No: 

329881 BZ801 

Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Diamond Head OU1 
A/C#: DW96957731-01-1 
RPM: Grisell Diaz-Cotto 
Date: 12/13/2010 

Bill No. 

27050922 

Partial# 12 05-0ct-2010 Thru 01-Nov-2010 
. 

*************************** 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 NA X 8145.0000 2010 DO 0000 012731 0000 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$5,235.10 96 NAX 3122.0000 G5 08 2416 868 012731 96231 

Eaid No 

CONTRACT- OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
INHOUSE- OTHER RESOURCES SUPERFUND M&S 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE- LABOR LABOR 

CORPS CERTIACATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 

~~NIOATED." c;> ~~ocbv.-
DATE ~ SIGNATURE 

Funds Authorized: 

f...t r-z_abQ._+h A Scx:krodif 
'J?ro12-d /Vv3JI.d..t112F 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01- Dec- 2010 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$174,000.00 

$67,892.34 

$62,657.24 

$5,235.10 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/orfund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$5,235.10 

Amount 

$849.22 
$72.28 

$1,300.79 
$384.47 

$2,628.34 

$5,235.10 

$5,235.10 

$0.00 

$5,235.10 

cobllnonlt.737 v2.1.3 
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msfcr.2.1.13 902 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

MONTHLY REPORT FOR OCTOBER 2010 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

BILLING ACTIVITY (96X3122): 

Bill Number: 27050922 

(-) 
(-) 
(-) 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(96X3122) 

$174,000.00 

$67,892.34 
$0.00 

$33,483.19 

$72,624.47 

$5,235.10 
$67,892.34 

$0.00 
$107,912.20 

PROGRESS REPORT 

Direct Fund Cite 

$1,046,000.00 

$107,912.20 
$288,087.80 
$650,000.00 

$0.00 

Page: 164 
Date: 02-NOV-2010 

IA Totals 
(96X3122) 

$1,220,000.00 

$175,804.54 
$288,087.80 
$683,483.19 

$72,624.47 
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msfcr.2.1.13 902 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

Bill Number: 27050922 
Bill Invoice Date: 01-NOV-2010 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
ELIZABETH BUCKRUCKER 
GREGORY NE HATTAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$5,235.10 

$0.00 

Costs for 
Current Month 

$1,695.69 
$932.65 
$849.22 

$0.00 
$0.00 
$0.00 
$0.00 

$72 0 28 
$3,549.84 
$1,685.26 

$5,235.10 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$20,695.18 
$10,898.24 

$8,804.94 
$0.00 
$0.00 
$0.00 
$0.00 

$2,355.00 
$42,753.36 
$19,903.88 

$62,657.24 

Hours 

HTRW PROJECT MANAGER 
GEOLOGIST 

4.00 
6.00 

18.00 

Project Costs 
to Date 

$22,390.87 
$11,830.89 
$9,654.16 

$0.00 
$0.00 
$0.00 
$0.00 

$2,427.28 
$46,303.20 
$21,589.14 

$67,892.34 

Labor Amount 

$369.93 
$756.26 

$1,558.90 

Page: 165 
Date: 02-NOV-2010 



KANSAS· CITY DISTRICT 
DIANOND HEAD OIL REFINERY, NJ 

., 
l'.AB:OR B~JW<OUT FOR MONTH! 

:., 
..:..---....: ....... :...:..:..,...7,... ___ ...:,. ______ _ 

,, ,,c ··~r·:;~;t=·'· 
.. :·;,, , ·$l il<t ·EJ.V1>Jts , ; 

, I;\. K; rcrsSER 
.: 'JtiSON R' ,L'ECUYER 

' BONNIE B 'LOWE 

.aaB~RT ¥.P~NDER, JR 

TOTAL LABOR: 

. , 
·' 

,.,:·¥\\.~~;-
.: ~· --~~ .. ' >r~-~~~-.!.} ~~ 

'.' 

. ·' ,·f'~SAs CITY DISTRICT 
KlllisAS CITY , DISTRicT· 
.~SAS CITY DIST~ICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

1''.' 

Fuli,etior! 

CHE!4IST 
SUPV GEOLOGIST 

. CHEMICAL· ENGINEEP, ·' 
CONTRACT SPECIALIST 
HTRW PROJECT MANAGER 

'·,, 

.Hours . 

5.ao< 
2 •. 5o 
2.00 
5.00 
1.00 

43.50 

$476.44 
$3;32. 78 
·$'184. 95 
$504;36 
~129.98 _.:.,: ____ _:_,_. __ _ 

$4,313.60 

';;.I't!ge!;,,;~~6 ... 
; ~e:';Oz":N?V-2010 

... 
i .. " 

•. ~. 

··.' 
•.' 

''~· . 

'·'.11 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I Remedial Design- OU1 
Remedial Design Operable Unit 1 

Bill No.: 27050922; lAG I DW96957731/BZ801 I lAG Expiration Date: l Other Corps 
Partial #12 No.: lAG Award Date: 12/02/09 11/30/11 P2: 329881/FWJ: GOC947 

Reporting I From: To: I EPARPM l USACEPM 
Period: October 5, 2010 November 1, 2010 Grisell Diaz-Cotto Elizabeth Buckrucker 

Work Performed 

This Period • Task Order 0004 Invoices. No invoices were paid during the reporting period • 

• Funding. No funding was received during the reporting period . 

• Pre-Design Investigation (PDI) . 

0 On 7 Oct 10, conference call was held with the entire team to discuss the fieldwork outcome. Actions 
from this call included: . CH2 to provide recommendations for bench scale plan adjustments and follow up call to 

occur. Decision tree in Final WP will be revised. It was discussed to perform the bench 
scale in 2 phases; reviewing the data after phase I to determine necessity of conducting 
phase2. . Planning documents preparation is suspended until bench scale results are received . 

0 On 19 Oct 10, received CH2 recommendations for Phase 1 Bench Scale testing. New analysis 
proposed includes silica gel cleanup and TPH-speciation analysis. Review of the recommendations 
performed by internal team members and discussion held prior to call with EPA and CH2. 

0 On 21 Oct 10, conference call held to discuss the recommendations. CH2 recommends adding the 
additional analysis without removing any currently planned analysis. CH2 provided the speciation 
method detail after the call. The additional analyses were approved. A revised bench scale schedule 
and flow chart to be provided. 

0 On 28 Oct 10, EPA inquired as to use ofNJEPH method for petroleum compounds. On 1 Nov 10, 
CH2 provided an overview of the TPH speciation analysis comparing the two methods being 
considered. Discussion occurred among internal team members and with CH2. It is expected that the 
NJEPH and MA VPH methods will be substituted for the methods previously recommended by CH2. 

0 Discussions are underway with anticipated approval for the NJ and MA analytical methods to occur 
early in the ne>..i reporting period. 

• Schedule . Current schedule is dated 31 Aug 10. Changes will occur based on the impacts of fieldwork and the 
change in strategy for bench scale testing. 

• Contract Task Order 0004; Contract Modification 2 . 

0 On 2 Nov 10, Contract Modification 2 was awarded, totaling $650,000. 

• Preparation ofProgress Report and Project Expenditures spreadsheet. 

Key MeeJings This • Conference calls during fieldwork effort and meeting on-site with EPA, Corps and CH2 personnel. 

Period 

Key Contract • 2 Dec 2009; New IA funding received totaling $300,000 

Mileslones • 10 Feb 201 0; Base Task Order 0002 awarded, totaling $255,000. 
Completed to Date • 6 Apr 2010, IA Amendment# 1 funding received totaling $170,000; for total IA value of$470,000 . 

• 13 Aug 2010, Task Order 0002, Modification I was awarded for $141,000 . 

• 29 Sep 2010; IA Amendment #2 funding received totaling $750,000; for total IA value of$1,220,000 . 

• 2 Nov2010; Task Order0002; Modification 2 was awarded for $650,000 
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PM-ES 

• 

Progress Report for EPA Region II 

Management tasks including communication and invoicing . 

The reporting period included all work to mobilize and collect the samples for the bench scale testing and prepare a 
summary of sample collection activities (on 4 Oct I 0). The field effort was complicated by inclement weather and 
unexpected field conditions causing delays and some increased expenses. On 19 Oct I 0, provided recommendations 
for revised bench scale testing and sample collection field report. 

• Participated in conference calls with the Corps and EPA to discuss the revised plans for bench scale testing including a 
change in the analysis being conducted, conducting the bench scale test in 2 phases and an interim phase I 
memorandum to determine need/utility of phase 2 testing. 

• Details of the CH2 work during this period are contained in the CH2M Hill Progress Report Number 7 for October 
2010. (Note: the report number should have been "8"; an editorial error.) 

Projected Work, Meetings Milestones through next FY. 

Nanative • Work planned during FYI 0/FYJI includes: 

0 Pre-Design Investigation LNAPL Sampling (occurred 27 Sep I 0-1 Oct 10) 
0 Bench Scale Study (to begin in November2010) 
0 Pre-Design Field Investigation 
0 Draft Pre-Desigrl Technical Memorandum 

Meelings • TBD; no specific meetings set 

Key MiJestooes • 5 May 2010 -Final Data Needs Technical Memorandum submitted (complete) 

Forthcoming • 31 Aug 2010 -Final Pre-Design Investigation Work Plan submitted (complete) 

• The below dates are based on 31 Aug 2010 schedule update (anticipate changes based on start date qelay of bench 
scale testing): 

• 7 Dec I 0: Pre-Design fieldwork planning documents (QAPP, SMP, CQCP) approved . 

• 4 Mar II: Pre-Design fieldwork complete 

• 19 Aug 11: Draft Pre-Design fieldwork TM submitted 

Issues 

Technical: • Pre-design fieldwork effort resulted in several issues including differing site conditions, unanticipated soil conditions, 
and much more debris in areas previously not known to contain construction type debris. A phased bench scale testing 
is planned; the details are being finalized and the bench scale test will begin next reporting period. 

Sched!Je: • The schedule that was updated on 31 Aug 10 will be impacted; the full effect to be determined after the bench scale test 
begins. 

FCIIcmg: • Likely impacts to funding but these are not yet defined. The date that that pre-design fieldwork funding will be needed is 
delayed due to overall schedule delay. An assessment of funding needs will be completed after the start of the bench 
scale test. 

lAG Summary 

Amendment Funding Cumulative Funding 

USAGE Direct Fund Cite Amend# Date USAGE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial 12/2/09 - - $300,000 

$29,000 $141,000 1 416110 $74,000 $396,000 $470,000 

$100,000 $650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000 
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PM-ES 

Progress Report for EPA Region II 

Expenditures: USAGE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed Funds Not 

Description _..6. .. ctiv!ty this Mcnth to Date Disbursed 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004- awarded 10 Feb 10 $255,000.00 $0.00 $107,912.20 $147,087.80 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 - awarded 13 Aug 
10 $141 ,000.00 $0.00 $0.00 $141 ,000.00 
Contract Dollars Available $650,000.00 $0.00 $0.00 $650,000.00 

!)~W>tal- SUmmary of DFC Contract 
$1 ,046JOOO.OO Dollars $0.00. $107,912.20 $938,087.80 

Kansas City Corps In-House Labor/Travel $156,900.00 $5,162.82 $65,465.06 $91,434.94 

Superfund M&S Fee $17,100.00 $72.28 $2,427.28 $14,672.72 

subtotal- Labor/M&S $114,0CJO.do · $5,235.10 $67,892.34 $106,107.66 

Grand Total -Contract/Corps $1,220,000.00 $5,235.10 $175,804.54 $1,044,195.46 

lAG Project Description {block 12 of lA) 
Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
1 December 20 10 

2010_1A 7731-0CT_BILL 12 DHEAD.IXJCX 

Contactlnfonnafion Responsibility 

(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 389-3579 Project Geologist 
(816) 389-3857 Project Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3803 Contract Specialist 
(816) 389-3822 Contracting Officer 
(816) 389-3589 Contracting Officer Representative 
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